
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION 2 

290 BROADWAY 

NEW YORK, NY  10007-1866 

 

 

 

May 14, 2014 

 

BY ELECTRONIC MAIL 

 

John Rolfe 

demaximis, inc.  

186 Center Street, Suite 290 

Clinton, NJ 08809 

 

Re:   Force Majeure Acceptance – Jackson Street Bridge Mechanical Failure 

 River Mile 10.9 Removal Action 

 Administrative Settlement Agreement and Order on Consent for Removal Action, 

CERCLA Docket No. 02-2012-15  

 

Dear Mr. Rolfe: 

 

This responds to your letter dated May 9, 2014 submitted on behalf of the Cooperating Parties 

Group (CPG), which provided notice to the U.S. Environmental Protection Agency (EPA) that a 

force majeure event, consisting of the inoperative condition of the Jackson Street Bridge 

(Bridge) between April 29, 2014 and May 9, 2014. EPA accepts that delay caused by the 

inoperative condition of the Bridge, as stated in your May 9, 2014 letter, was attributable to a 

force majeure event.  

 

As per your emails to EPA, dated May 12, 2014 and May 13, 2014, the Bridge opened the 

morning of May 12, 2014, empty barges were moved to Amboy Aggregates that same day, two 

barges with sand were scheduled to return to RM 10.9 that evening, and the Bridge remains in 

operation.  Therefore, it is EPA’s understanding that there are currently no delays related to the 

aforementioned force majeure event which would further impact completion of the placement of 

the habitat sand layer.  

 

Thank you for effort to communicate this matter to EPA and for providing daily updates of the 

schedule.  

 

Sincerely,  

 

 

 

Jennifer LaPoma 

 

Cc: Ray Basso, EPA 

 Michael Hoppe, EPA 

Sarah Flanagan, EPA 

Patricia Hick, EPA 



 

 

Robert Law, de maximis 

Willard Potter, de maximis  
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